

SDLC and Workflow

A structured view of how your project should move from requirements to final delivery inside

ProjectHub

Who should read this guide

Best for teams that want to align day-to-day work with the academic software lifecycle.

What you will learn

- Understand the purpose of each SDLC phase used by the project.
- Keep team activity aligned with the current workflow stage.
- Avoid phase drift where submissions, tasks, and meetings stop matching project reality.

Recommended first actions

- Confirm the current project phase before scheduling work for the week.
- Review expected deliverables before moving to the next stage.
- Use supervisor checkpoints when a phase transition needs validation.

Why this card matters

This PDF expands the help-center card into a practical reference so users can understand not only where a feature lives, but also how to use it in a real graduation-project workflow.

Professional guide

Role-aware structure

Action-focused tips

Detailed walkthrough and practical recommendations for using this ProjectHub card well.

What this card covers

The SDLC and Workflow card explains how ProjectHub supports a disciplined academic delivery process.

- It clarifies what teams should focus on during requirements, design, implementation, testing, and release preparation.
- It helps everyone understand why some tasks matter now while others should wait for a later phase.
- It creates a common reference point for leaders, members, and supervisors.

Phase discipline

Workflow quality improves when the team stops mixing unrelated phase goals together.

- Keep current tasks aligned with the active stage of the project.
- Do not treat workflow stages as labels only; use them to shape planning and evidence.
- Revisit unfinished deliverables before claiming a stage is complete.

How to move forward safely

Good transitions rely on evidence, not assumptions.

- Check that artifacts, reviews, and approvals for the current stage are complete.
- Make sure the next phase backlog is ready before the team switches focus.
- Keep supervisors informed when changes in scope affect workflow planning.

Workflow warning signs

These signals often mean the team is rushing ahead without enough structure.

- Testing tasks appear before design decisions are stable.
- Deliverables are submitted without matching task evidence or meeting decisions.
- The team reports progress, but the workflow stage does not explain that progress clearly.

Support note

Use this guide as your shared reference when the team debates what should happen next in the project lifecycle.